

Year	2011												2012												2013												2014												2015												2016																							
Month	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
Development Plan Documents																																																																																				
Site Allocations & Generic Development Control Policies DPD																																																																																				
Gypsy and Traveller Allocations DPD																																																																																				
Earl Shilton & Barwell Area Action Plan (Scenario 1)																																																																																				
Earl Shilton & Barwell Area Action Plan (Scenario 2)																																																																																				
Community Infrastructure Levy Charging Schedule																																																																																				
Supplementary Planning Documents																																																																																				
Play and Open Space Developer Contributions SPD																																																																																				
Sustainable Design SPD																																																																																				
Shopping and Shop Fronts SPD																																																																																				

1	Commencement of Document & Preparation
2	Drafting of Options
3	Consultation on Preferred Options / or Draft SPD & Sust
4	Analysis of Consultation Responses
5	Drafting of Submission Document
6	Committee Cycle
7	Consultation on Submission Document
8	Analysis of Consultation Responses
9	Date for submission to Secretary of State
10	Pre-examination Meeting
11	Commencement of Hearing/Examination
12	Proposed Date for Adoption