Appendix 2: Local Devlopment Scheme Programme 2013-2016

Year	2013								2014										2015									2016											
Month	J	FΝ	ΛA	М	J	JA	۱S	S 0	Ν	D	JF	= N	M A	M	J	J	A S	0	Ν	D	JF	M	А	ΜJ	I J	А	S	0	Ν) J	F	М	А	МJ	JJ	А	S	ΟΝ	1 D
Development Plan Documents																																							
Site Allocations & Development Management Policies DPD																																							
Earl Shilton & Barwell Area Action Plan																																							
Gypsy and Traveller Allocations DPD																																							
Supplementary Planning Documents																																							
Play and Open Space Developer Contributions SPD																																							
Shopping and Shop Fronts SPD																																							
Sustainable Development & Renewable Energy SPD																																							_
Biodiversity SPD																																							\bot
Statement of Community Involvement				ł												-						T			Т	Т				Т					Т	T		T	Т
Hinckley and Bosworth Local Plan																																							

Local Plan

1	Commencement of Document
0	Evidence Base Gathering and drafting of Scoping
2	Document
3	Consultation on Scoping Document
4	Analysis of Consultation Responses
5	Drafting of Publication Document
∷ 6	Committee Cycle
7	Publication Document
8	Analysis of Consultation Responses
9	Date for submission to Secretary of State
10	Pre-examination Meeting
11	Commencement of Hearing/Examination
12	Proposed Date for Adoption

Statement of Community Involvement

1	Commencement of Document
2	Drafting of Publication draft SCI
3	Publication draft SCI
4	Analysis of Consultation Responses
5	Drafting of final SCI
6	Committee Cycle
7	Publication

Supplementary Planning Document

1	Commencement of Document
2	Drafting of Publication SPD
3	Consultation on Publication SPD
4	Analysis of Consultation Responses
5	Drafting of adoption draft SPD
6	Committee Cycle
7	Adoption