








Appendix 1: Service Improvement Plans showing signs of slippage

SIP	Outcome	Action	Lead Officer	Progress
	Efficient, effective & proactive services	App07_Upgrade LocalView [14/07]	Lee McMahon	 [14/08] Installation is progressing. Issues have been encountered with ESRI. These are being resolved. This is not affecting live users or live functionality (PL).
	Improve health & wellbeing	Deliver minor and major social services adaptations within required timescales and budget by Apr 2015	Joe Preston	 Now forecasting a budget pressure and currently working through future demand to calculate likely amount.
	Identify & support the most vulnerable people	Create Prompt Register for Choice Based Lettings	Patricia Lavender	 Q1 - Work to commence in quarter 2 along with Scrutiny report on Allocations/CBL
	Move towards early intervention & prevention	Fund delivery of "Until Its Gone" Performances to Year 10 students dealing with issues concerning homelessness, ASB, drugs, teenage pregnancy, immigration and alcohol abuse	Jo Wykes	 Use of prevention fund currently being re-evaluated.
	Reduce our impact on the environment	Identify properties that may be eligible for ECO and Green Deal funding and advise the occupiers / owners of these schemes. Raise the profile of ECO and Green Deal locally by leaflets, promotions and targeted marketing.	Rosemary Leach	 Q1 ECO and green deal future uncertain the team is exploring ways of accessing external funding to support this work
	Improve confidence, perception & pride in communities	Support Hinckley Museum Developments	Lindsay Orton	 Q1 - Funding secured for Stage 1 but Museum require further support from a structural engineer before work can progress. 2nd stage application on hold at the moment due to unforeseen circumstances.
	Improve confidence, perception & pride in communities	Support the new Wharf Community Consortium to develop the facility	Graeme Chilvers	 Q1: Support provided to groups around possible funding streams while waiting for legal process surrounding ownership to be resolved.