
 
 
Forward timetable of consultation and decision making 
 
Council    13 December 2022 
 
Wards affected:   All wards 
 
 
HINCKLEY AND BOSWORTH LOCAL PLAN – LOCAL DEVELOPMENT SCHEME 

2020 to 2025 
 
 

Report of Director (Community Services) 
 
1. Purpose of report 

 
1.1 To set out the requirements for and seek approval from Council to an 

extension to the Local Plan plan period from 2039 to 2041 and a revised Local 
Development Scheme for production of the Local Plan. 
 

2. Recommendation 
 

2.1 That Council: 

 Notes the requirements for a review of the exiting Local Development 
Scheme;  

 Approves the extension of the Local Plan period from 2039 to 2041;  

 Approves for publication the revised Local Development Scheme 2020 to 
2025 

 
2.2 That delegated approval be granted to the Director (Community Services) in 

consultation with the Executive Member for Planning to make any further 
necessary amendments to the Local Development Scheme. 

 
3. Background to the report 
 
3.1 Local planning authorities are required to prepare, maintain, and publish a 

Local Development Scheme (LDS) in accordance with the Planning & 
Compulsory Purchase Act 2004 (as amended by the Localism Act 2011). The 
LDS sets out the timetable for the preparation of the Local Plan and any 
associated documents such as supplementary planning guidance. 

 



3.2 The previous LDS was published in February 2022 prior to the Local Plan 
Regulation 19 consultation. The timetable at that stage indicated that the 
Borough Council intended to submit its Local Plan to the Planning 
Inspectorate by the end of March 2022 for Examination. However, several 
significant issues became apparent that would make submission of a sound 
plan at that stage impossible. The attached LDS sets out that timetable. 

 
 Issues leading to the revision of the LDS 
 
3.3 In March 2022, following conclusion of the Regulation 19 consultation, the 

Office for National Statistics (ONS) released a data update for ‘Housing 
Affordability in England and Wales: 2021’, referred to as the ‘affordability 
ratios’. This meant that under the Standard Methodology calculation the 
Council’s annual housing figure to be provided for in the Local Plan has risen 
from 444 dwellings per annum (dpa) to 472 dpa. This meant that the council 
needs to identify additional sites to meet an increase in its own local housing 
requirement. 

 
3.4 In addition to the affordability uplift (see para 3.3 above), the quantum of 

unmet need from Leicester City has now been finalised. Although the matter 
was understood in principle at the Regulation 19 consultation stage, there had 
been no finalised distribution across the districts. This proposed distribution 
was based on the Leicestershire-wide Housing and Economic Needs 
Assessment (HENA) study which was jointly commissioned by all the 
Leicestershire districts, Leicester City and Leicestershire County Council. 

 
3.5 The proposed share of the unmet need apportioned to Hinckley and Bosworth 

was an additional 187 dpa to be added to the council’s annual housing figure 
of 472 dpa equating to 659 dpa. Although the Council accepts that as a 
member of the Leicester and Leicestershire housing market area (HMA) it has 
a duty to help address any unmet need, the figure of 187 dpa is disputed due 
to the final manual adjustment that is made to the formula behind the 
distribution based on historic stock growth. 

 
3.6 The HENA attributes an initial 102 dpa to the borough as part of the overall 

redistribution. However, due to a manual cap applied to Charnwood Borough 
Council’s share (they have had their compound annual stock growth figure 
manually reduced from 1.7% to 1.4%), the borough council objects to the 
additional 85 dpa this would result in Hinckley and Bosworth being required to 
accommodate on top of the proposed additional 102dpa. 

 
3.7 This objection is an ‘area of disagreement’ contained within an updated 

Statement of Common Ground (SoCG) between all the Leicestershire districts 
together with the City and County Council. The SoCG has not yet been 
formally agreed by this council as of November 2022. The HENA and the 
proposed distribution will be examined as part of a specific hearing session at 
the Charnwood Local Plan Examination being held in October 2022. 

 
3.8 Although the council do not agree with the full proposed allocation of unmet 

need, it will still need to find additional sites to accommodate an element of 



unmet need and will need to ensure that the evidence base including the 
transport modelling, infrastructure delivery plan, viability modelling and the 
sustainability appraisal all reflect and support additional sites. 

 
3.9 In April 2022 the borough council became one of 42 councils advised by 

Natural England that it would be affected by nutrient neutrality requirements. 
This is where new development that may increase wastewater run off must 
achieve 'nutrient neutrality,’ and this is achieved when the nutrient load 
created through additional wastewater (including surface water) is mitigated 
within the development. This new requirement will require relevant policies in 
the plan and the area subject to nutrient neutrality requirements illustrated on 
the Proposals map. Nutrient neutrality must also be factored into the 
preparation of the Local Plan through the Sustainability Appraisal and 
Habitats Regulation Assessment. 

 
3.10 Changes to the housing need the Council has to plan for has a consequential 

impact on the evidence which needs to be gathered and tested to ensure that 
sites are capable of delivering the future land requirements to meet the 
identified need. Officers have been working with County colleagues on a 
programme of work to deliver the necessary evidence and it is estimated that 
the transport modelling of potential sites will take around 12 to 15 months to 
complete. This timeframe will also include evidence around key infrastructure 
such as education requirements etc. The Infrastructure Delivery Plan and 
viability modelling work can only be prepared once the transport modelling is 
near completion (draft report stage), and it is anticipated that it will take 
around 18 months before all these parts of the evidence base could be 
completed prior to submission of the Plan for a further Reg 19 consultation 
before being submitted for examination. Having the evidence complete/close 
to completion before submission of the plan will reduce the risk of the plan 
being found unsound. The Council should only submit a Plan for examination 
that it considers to be legally compliant and ‘sound’. 

 
3.11 A further Reg 19consultation will be required once this work has been 

completed before the Plan can be submitted. This is the point at which the 
Council will decide which sites it intends to submit to examination to meet the 
identified need. If the quantum of additional housing sites can’t be found 
within the current overall strategy (70% in the urban area and 30% in the rural 
key settlements and villages), then it may mean a further Reg 18 consultation 
needs to take place to agree a new strategy. If this is the case the LDS will 
need to be reviewed again to set this out at the appropriate time. 

 
3.12 Since the Regulation 19 consultation in early 2022, there has been further 

uncertainty about the direction that local planning will be going following the 
launch in May 2022 of the Levelling Up and Regeneration Bill (LURB) which 
includes the idea of abolishing the legal Duty to Cooperate and replacing it 
with an alignment test which seeks to ensure planning parity between 
neighbouring districts. 
 

3.13 Further, there has recently been much speculation and supposition at national 
government level about changes to how housing targets will be arrived at, 



including the abolishment of top-down housing targets and possibly reforms 
such as scrapping the Government’s target of building 300,000 homes per 
year. Such dramatic changes to how the planning system currently operates 
will need to be enacted through primary legislation such as the LURB. This is 
still being progressed through the necessary parliamentary stages but has 
slowed down in response to the recent changes in leadership. Until the LURB 
becomes an Act of Parliament it is difficult to have clarity about the amount of 
housing the borough council needs to plan for. 
 

3.14 Due to the current uncertainty and confusion around how to effectively plan 
for housing needs and whether there will be a continuing obligation to accept 
some of Leicester City’s unmet need it became apparent that the production 
of the Local Plan needs to be re-timetabled in order to better understand and 
respond to the current uncertainty and thus avoid abortive work and the risk of 
submitting an unsound plan. 
 

3.15 This revised position being put to Members also reflects advice given by 
officials at the Department of Housing, Levelling Up and Communities 
(DHLUC). At a recent meeting between them and officers including 
colleagues from County, DHLUC’s Head of Local Plan Delivery advised the 
council to have in mind a realistic delivery plan behind the LDS and not to 
employ ‘speed for speeds sake, no haste, have realistic timescales. 
 

3.16 Although the Government wants to have plans in place as quickly as possible, 
they would prefer to see well-reasoned and collaborative timescales (ie 
agreed with key supporters for plan production like County and National 
Highways) that will deliver a sound plan rather than the need to revise LDS’ 
constantly. From the advice given it does not seem likely that the Government 
would intercede should local planning authorities not meet the December 
2023 deadline for an adopted Local Plan where it can be demonstrated they 
are making good progress based on realistic deadlines and strong partnership 
working. 
 

3.17 Attached to this report is the proposed new timetable for progressing the 
Local Plan in the face of the uncertainty referenced above. The revised 
timetable sees the production of the plan, submission for Examination and 
eventual adoption extending into 2025. The longer timescale is considered 
necessary to allow the council to identify additional housing sites to meet our 
increased housing need figure due to the affordability ration uplift and 
complete critical pieces of evidence such as highways and infrastructure. It 
will also afford time for primary legislation to progress to provide clarity around 
how the new planning system will operate and what the council’s obligations 
will be to meet our own and unmet housing need going forward.  
 

3.18 The revised timetable will have an effect on the determination of planning 
applications, in that the Council will have an increasingly out of date local plan 
against which decisions will be made. This will mean that there is an 
increased risk of a longer period during which the Council will be susceptible 
to NPPF paragraph 11d decisions, especially in the absence of a 5 year land 
supply. 



 
3.19 The proposed new timescale is underpinned on the estimate of 12-18 months 

to complete the required outstanding evidence. Having a complete evidence 
base at time of submission reduces risk such as prolonged hearing sessions 
or being deemed unsound before Examination. A longer timescale also allows 
the council to reconsider aspects of the emerging plan to ensure the vision 
and objectives of the plan are still appropriate and will deliver. 
 

3.20 The key milestones set out in the revised LDS would see a further Regulation 
19 submission version of the Local Plan be subject to public consultation 
during summer 2024 with consequent submission to the Planning 
Inspectorate in late summer 2024. The estimated date for Examination is 
considered late 2024 to early 2025 with adoption of the plan following in late 
summer 2025. 
 
Effect of the revised LDS timescales on the Local Plan plan period 
 

3.21 Paragraph 22 of the National Planning Policy Framework (NPPF) states: 
“Strategic policies should look ahead over a minimum 15-year period from 
adoption, to anticipate and respond to long-term requirements and 
opportunities, such as those arising from major improvements in 
infrastructure”. The emerging Local Plan has been using the plan period 2020 
to 2039. However, under the proposed revised timescales as set out in the 
previous paragraphs if the new Local Plan is adopted later in 2025, we would 
only have 14 years of the plan period left. Although local planning authorities 
are required to review their Local Plans every 5 years, a 14-year timescale for 
an adopted plan is not likely to be acceptable by a Planning Inspector through 
Examination of the plan. 
 

3.22 The solution would be to extend the plan end date at this time from 2039 to 
2041. This will ensure we will have more than the minimum 15-year time 
horizon for our strategic policies. It also means that we have to plan for a 
further two years of housing and employment land needs. However, it is 
anticipated that there are sufficient existing sites in consideration for inclusion 
to be able to respond to this additional need. 
 

3.23 Extending the planning period end date will also provide the council with a 
further opportunity to re-evaluate the plan’s current vision and consider 
whether to look much more longer-term. NPPF para. 22 further states – 
“Where larger-scale developments such as new settlements or significant 
extensions to existing villages and towns form part of the strategy for the area, 
policies should be set within a vision that looks further ahead (at least 30 
years), to take into account the likely timescale for delivery”. The current 
vision could be revised to provide a stronger commitment to bring forward a 
new settlement(s) and what that would mean for the borough. 
 

4. Exemptions in accordance with the Access to Information procedure 
rules 

 
4.1 None 



5. Financial implications [IB] 
 

5.1 Any potential financial impact arising from the extension will require approval 
in accordance with finance procedure rules. 
 

6. Legal implications [MR] 
 

6.1 Full Council is the decision-making body for the preparation of and 
amendments to the local plan 

 
6.2 Council will need to think carefully whether future decisions on/proposed 

amendments to, the local plan are matters to be delegated, given the 
significance of the local plan to the future development of the borough, and 
the potentially significant decisions yet to be made, resulting from the further 
issues identified in this report and still to be resolved. 

 
7. Corporate Plan implications 

 
7.1  

People  
2. Maximise people’s potential through employment and skills 

support 
  
Place  
2. Keep our town centres vibrant and viable 
4. Improve the quality of existing homes and enable the delivery 

of affordable housing 
  
Prosperity  
1. Boost economic growth and regeneration by encouraging 

investment that will provide new jobs and places to live and work 
all over the borough 

2. Support the regeneration of our town centres and villages 
3. Support our rural communities 
4. Work with partners to raise aspirations and boost opportunities 

for training, employment, and housing 
6. Ensure businesses are supported to safeguard and maintain 

local employment opportunities 
7. Provide direct investment in economic opportunities where 

opportunities arise and subject to the business case 
 
8. Consultation 

 
8.1 None at this stage 

 
9. Risk implications 

 
9.1 It is the council’s policy to proactively identify and manage significant risks 

which may prevent delivery of business objectives. 
 



9.2 It is not possible to eliminate or manage all risks all of the time and risks will 
remain which have not been identified. However, it is the officer’s opinion 
based on the information available, that the significant risks associated with 
this decision / project have been identified, assessed and that controls are in 
place to manage them effectively. 
 

9.3 Management of significant (Net Red) risks 
 

Risk Description Mitigating actions Owner 

DLS 37 Consult with customers 
and stakeholders 

Consultation and engagement 
is carried out in line with the 
council’s published Statement 
of Community Involvement 

Head of 
Planning 

DLS.39 Develop partnership 
working 

Work with neighbouring 
authorities within the HMA to 
prepare and agree a 
Statement of Common 
Ground on housing 
distribution and unmet need. 

Head of 
Planning 

DLS.50 Compliance and 
regulation 

Preparation of Local Plan 
must be in accordance with 
the relevant legislation and 
guidance. 
 

Head of 
Planning 

 
10. Knowing your community – equality and rural implications 

 
10.1 The Local Plan is relevant to all communities within Hinckley and Bosworth 

Borough. 
 
11. Climate implications 
 
11.1 Relevant actions from the borough’s Climate Change Strategy: 

 Minimise the carbon usage in new development through our local plan 
policies and development management decisions, ensuring new builds are 
in accordance with building regulation requirements and planning 
conditions 

 Encourage active environments within new housing developments, leading 
to increased cycling and walking 

 Work with businesses to increase the use of solar PV and install other low 
carbon measures to increase their energy efficiency 

 
12. Corporate implications 
 
12.1 By submitting this report, the report author has taken the following into 

account: 
 

- Community safety implications 
- Environmental implications 
- ICT implications 



- Asset management implications 
- Procurement implications 
- Human resources implications 
- Planning implications 
- Data protection implications 
- Voluntary sector 

 
 
 
Background papers: Local Plan – Local Development Scheme 2020 - 2025 
 
Contact officer:  Kirstie Rea – Planning Manager (Policy), ext 5857 
Executive member:  Councillor D Bill 


